Product Backlog

CSC318: Software Engineering Principles

Discord Chess Bot

Time Spent
Task ID Task Sprint Number Priority Start Date  |End Date Time Estimate |Sprint 1 Sprint 2 Sprint 3 Total Status Member Assigned
Basic Interface Manager Prototype Proof of
1 Concept 1 4 10/2/2019 10/16/2019 10 20 0 0 20 Complete Dyaln Crockett  Zinedin Bautista
2 Discord API Handler 1-2 3 10/12/2019 11/7/2019 25 18 7 5 30 Complete Dyaln Crockett  Zinedin Bautista
3 Chess Game Manager 1-2 3 10/12/2019 12/6/2019 40 0 20 23 43 Complete Dyaln Crockett  Zinedin Bautista
4 Flask Interface 2 1 10/28/2019 12/2/2019 20 0 15 10 25 Complete Dyaln Crockett  Zinedin Bautista
5 Enable App to Run Multithreaded 2-3 3 11/11/2019 11/24/2019 20 5 10 7 22 Complete Dyaln Crockett  Zinedin Bautista
6 Embed Generator Helper Class 2-3 3 11/14/2019 12/1/2019 20 0 10 12 22 Complete Dyaln Crockett  Zinedin Bautista
7 Add the abilit Specate and Replay Games 3 2 11/18/2019 12/10/2019 30 0 15 19 34 Complete Dyaln Crockett  Zinedin Bautista
[ Tota: | [-1 [-] (1 [ 11 [ 11 [ 165 43 7 | 78 [ 1% [-1 1 [ 1l




Sprint 1 Backlog
CSC318: Software Engineering Principles

Discord Calendar Bot

Time Spent
Task Priority Start Date End Date Time Estimate Week 1 Week 2 Week 3 Total Status Member Assigned
Research Google Calendar and OAuth 2 API 3 9/30/2019 10/12/2019 4-5 5 5 5 15 Complete Dyaln Crockett  Zinedin Bautista
Research Flask Library and Create Prototype 2 10/3/19 N/A 15 8 2 2 12 Ongoing Dyaln Crockett  Zinedin Bautista
Create Interface Manager Object Prototype Using Multi-Threading 4 10/2/2019 10/16/2019 10 6 1 3 20 Complete Dyaln Crockett  Zinedin Bautista
Research and Create Discord Bot Prototype 3 10/5/2019 10/3/2019 3-4 6 0 0 6 Complete Dyaln Crockett  Zinedin Bautista
Create and Design SQL Database for Program Data Storage 2 10/7/2019 N/A 5-6 2 4 0 6 Ongoing Dyaln Crockett  Zinedin Bautista
Start Developing API Facade For Google 1 10/12/2019 N/A 20 0 0 0 Ongoing Dyaln Crockett  Zinedin Bautista
Start Developing API Facade For Discord 1 10/12/2019 10/15/2019 20 0 6 12 18 Complete Dyaln Crockett  Zinedin Bautista
Total Hours: | -1 | -1 | [-1 | 77-80 27 28 22 77 [-1 [-1 | -]




Sprint 2 Backlog

CSC318: Software Enginnering Principles

Discord Chess Bot

Time Spent

Task Priority Start Date End Date | Time Estimate Week 1 Week 2 Week 3 Total Status Member Assigned
Research Flask Library and Create Prototype 1 10/3/19 10/30/19 5 3 4 1 8 Finished Dyaln Crockett  Zinedin Bautista
Create and Design SQL Database for Program Data Storage 2 10/2/2019 N/A 4 3 0 0 3 Dropped Dyaln Crockett  Zinedin Bautista
Start Developing a Chess game Manager 2 10/12/2019 10/29/2019 8 3 2 4 9 Finished Dyaln Crockett  Zinedin Bautista
Finish Discord AP| Facade 3 10/14/2019 10/30/2019 20 4 11 8 23 Finished Dyaln Crockett  Zinedin Bautista
Start Developing Flask Facade 3 10/8/2019 10/31/2019 15 5 5 6 16 Finished Dyaln Crockett  Zinedin Bautista
Research and Impliment A Chess Engine 4 10/12/2019 10/31/2019 10 2 2 5 9 Finished Dyaln Crockett  Zinedin Bautista
Finish Flask Facade 5 10/12/2019 10/29/2019 15 1 10 7 18 Finished Dyaln Crockett  Zinedin Bautista
Link all Facades Using a Interface Manager Class 4 10/16/2019 10/28/2019 10 3 3 5 11 Finished Dyaln Crockett  Zinedin Bautista

Total Hours: I=] (-] [-1] 87 24 37 36 97 -1 -1 -1




Sprint 3 Backlog
CSC318: Software Engineering Principles

Discord Chess Bot

Time Spent
Task Priority Start Date End Date Time Estimate Week 1 Week 2 Week 3 Total Status Member Assigned

Major code refactor due to Project Change 4 11/14/2019 11/29/2019 15 12 7 0 19 Finished Dyaln Crockett  Zinedin Bautista
Working on Embed Generator 3 11/18/2019 12/4/2019 15 5 7 17 Finished Dyaln Crockett  Zinedin Bautista
Working on Improving Game Manager Security 4 11/17/2019 12/2/2019 12 5 2 14 Finished Dyaln Crockett  Zinedin Bautista
Adding spectate feature and link message 3 11/16/2019 11/28/2019 20 12 5 3 20 Finished Dyaln Crockett  Zinedin Bautista
Adding replay feature 2 11/17/2019 12/1/2019 10 1 2 8 11 Finished Dyaln Crockett  Zinedin Bautista
Fixing and polishing code for final release 2 11/30/2019 12/5/2019 15 0 0 18 18 Finished Dyaln Crockett  Zinedin Bautista

Total Hours: | [-1 | [-1 | [-1 | 87 37 24 38 99 | [-1 | [-1 | [-1 |

]



